

Board of Education Special Meeting
Monday, June 27, 2016

Attendees:

K. Ziman, C. Young, S. Riccio, M. Saccente, J. Cap, B. Hadlock, C. Bunnell, K. Browe
V. Scarpetti, E. Russo

Acting Chair J. Cap called the meeting to order at 6:56 PM

Agenda is to confirm the two state projects are complete: Peck Place Ventilators and School Security Project.

Motion by S. Riccio that the Board of Education accepts that the Peck Place School Unit Ventilators and Millwork Project, State # 107-0041 is complete.

Seconded by K. Ziman.

Discussion

Members asked who inspects the project completion. The project architect has signed off.

No other further discussion a vote was called.

Vote was unanimous.

Motion by S. Riccio that the Board of Education accepts that the School Security Project, State # 07-0043 is complete.

Seconded by M. Saccente.

Discussion

General architect also signed off on the completion of this project. The last work was the completion of the sally port at MLT.

No other further discussion a vote was called.

Vote was unanimous.

Motion to adjourn

S. Riccio and second by C. Bunnell.

Unanimously agreed to at 7:00 PM